STIP Projects for Agencies in

SANTA BARBARA COUNTY
Deadlines
General Project Information Updated 08/11/06 Project CenETETe
Develop.
. Project Amt. FY Award Complete | Final Final

YR Agency PPNO Project Nu nj1 ber Phase 1000's Prog Allocated) Expend | Allocate | o = Cor’?st_ imvoice | Audit
98 [Carpinteria 0223E [Cst.Rte.Bike Path Impv. RPSTPL- |PA&ED (84 TE 00 8/4/99 6/30/02

5397(003)
98 [Carpinteria 0223E [Cst.Rte.Bike Path Impv. " PS&E 106 TE 00 11/9/01  |6/30/04
98 |Carpinteria 0223E [Cst.Rte.Bike Path Impv. R/W 37 TE 00 11/26/01 |Ext

12/31/05

02 |Carpinteria 1191 Carp. Bluffs Bike Path RPSTPLE- [PA&ED [52 TE 05 5/26/05 |6/30/07

5397(006)
02 |Carpinteria 1191 Carp. Bluffs Bike Path " PS&E |25 TE 06 3/6/06 6/30/06 9/6/06
02 [Carpinteria 1191 Carp. Bluffs Bike Path " Const. |273 TE 09 6/30/09
02 [Goleta 1204 |San Jose Creek Bike Path PS&E 200 STP 08 6/30/08
06 |Lompoc 1904 River Bend Bikeway Const. |568 TE 07 6/30/07
06 |Lompoc 1906 Alan Hancock Bike Path Const. [305TE 11 6/30/11
02 [Santa Barbara City 1193  |Carrillo Ped. Walkway RPSTPLE- |PA&ED |32 TE 05 1/20/05 |6/30/07

5007(036)
02 [Santa Barbara City 1193  |Carrillo Ped. Walkway " PA&ED |24 TE 05 12/15/05 |6/30/08
02 [Santa Barbara City 1193  |Carrillo Ped. Walkway PS&E |45 TE 06 Ext2/28/07
02 |Santa Barbara City 1193  |Carrillo Ped. Walkway " Const. |531TE 06 Ext8/30/07
02 |Santa Barbara City 1195 Loma Alta Sidewalk RPSTPLE- |PA&ED |45 TE 05 1/20/05 |6/30/07

5007(037)
02 |Santa Barbara City 1195 Loma Alta Sidewalk ! PS&E |100 TE 06 Ext.
02 [Santa Barbara City 1195 |Loma Alta Sidewalk " Const. |942 TE 07 6/30/07
02 [Santa Barbara City 1196 |Mission St. Bikeway RPSTPLE- |PA&ED |30 TE 05 1/20/05 |6/30/07

5007(038)
02 |Santa Barbara City 1196 Mission St. Bikeway ! PA&ED |80 TE 05 5/26/05 |6/30/07
02 [Santa Barbara City 1196 |Mission St. Bikeway " PS&E |3 TE 06 Ext.
02 [Santa Barbara City 1196 |Mission St. Bikeway Const. 1947 TE 07 6/30/07
06 [Santa Barbara City 1899 |Pershing Park Pathway Const. |175 TE 07 6/30/07
98 [Santa Barbara Co. 0223F |Jameson Bike Lane RPSTPL-  |PA&ED [164 STP 00 6/7/00 6/30/02

5951(067)
98 |Santa Barbara Co. 0223F [Jameson Bike Lane " PS&E 174 STP 00 8/30/01 [6/30/04
98 [Santa Barbara Co. 0223F |Jameson Bike Lane RPSTPL-  |Const. |1911 STP |00 1/24/02 Awarded 1/5/07

5951(067) 1/6/04
98 [Santa Barbara Co. 0223G |Summerland/OrtegaHill/ RPL- PA&ED |4 SOF 02 4/25/02 |6/30/04

Evans Improv. 5951(085)
98 [Santa Barbara Co. 0223G |Summerland/OrtegaHill/ RPL- PS&E |38 SOF 02 4/25/02 |6/30/04
Evans Improv. 5951(085)

02 |Santa Barbara Co. 1203  |Hummel Dr. Extension RPL- R/W 141 SOF |06 8/18/05 |6/30/08

5951(096)
02 [Santa Barbara Co. 1203  |Hummel Dr. Extension ! Const. |929 SOF |08 6/30/08
02 ([Santa Barbara Co. 1206  |Summerland Downtown PA&ED |129 06" 6/8/06 6/8/08

Improv.

Page 1 of 4




STIP Projects for Agencies in

SANTA BARBARA COUNTY
Deadlines
General Project Information Updated 08/11/06 Project CenETETe
Develop.
. Project Amt. FY Award Complete [ Final Final

YR Agency PPNO Project Nu nj1 ber Phase 1000's Prog Allocated) Expend | Allocate | o = Cor’:st_ imvoice | Audit
02 |Santa Barbara Co. 1206 Summerland Downtown PS&E |278 06 6/8/06 6/8/05

Improv.
02 ([Santa Barbara Co. 1206  |Summerland Downtown Const. 2143 07 6/30/07

Improv.
02 [Santa Maria 1210  |North Blosser Widening RPL Const. [1016 STP |06 8/18/05 Awarded 1/16/09

5138(023) 1/17/06

02 |Santa Maria 1807 |Widen Betteravia between Const. |621 STP 07 6/30/07

So.Miller & So. Bradley
03 |Santa Maria 1223  |AB3090 Replacement Project|RPSTPL Const. [625STP 06 8/18/05 Awarded 1/16/09

Blosser Widening 5138(028) 1/17/06
06 |Santa Maria 1901 R/R Bike & Ped. Trail Const. |635 TE 10 6/30/10
06 |Santa Maria 1902 Landscape-Union Valley Const. |51 TE 08 6/30/08

Parkway
06 |Santa Maria 1905 River Oaks Trail Const. [179 TE 11 6/30/11
06 |SBCAG 1914 |PPM Const. |137 SOF |07 6/30/07
06 |SBCAG 1914 |PPM Const. |137 SOF |08 6/30/08
06 |SBCAG 1914 |PPM Const. |129 SOF |09 6/30/09
06 |SBCAG 1914 |PPM Const. |129 SOF |10 6/30/10
06 |SBCAG 1914 |PPM Const. |219 SOG |11 6/30/11
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02 [Carpinteria 0223E [Cst.Rte.Bike Path Impv. TE |RPSTPL- |PS&E |70 06 6/30/06 Deleted
5397(003)
98 |Goleta 4612  |Fowler Rd. Intersection & RPSTPL PA&ED [150 03 9/13/02  |6/30/05 Sent
extend Roadway 5481(001) 7/1/04
98 |Goleta 4655 Los Carneros Turn Ln. RPL- PA&ED |56SOF 00 6/7/00 6/30/02 Sent
5951(066) 7/1/04
98 |Goleta 4655 Los Carneros Turn Ln. " PS&E |56SOF 00 8/30/01 |6/30/04 Sent
7/1/04
98 [Goleta 4655 |Los Carneros Turn Ln. " R/W 29SOF 00 8/30/01 |6/30/04 Sent
7/1/04
98 |Goleta 4655 Los Carneros Turn Ln. " Const. [659SOF 00 1/24/02 8/24/03 Ext. |Missed Deadline
02 [Goleta 1202 Hollister Ave. Reconstruct PA&ED |250 06 6/30/06 Deleted
98 [Guadalupe 2047 |Various Roads- Rehab RPL- PA&ED |5 00 4/17/00 |6/30/02 Sent Due
5292(002) 9/28/04
98 [Guadalupe 2047 |Various Roads- Rehab " PS&E |25 00 4/17/00 |6/30/02 Sent Due
98 |Guadalupe 2047 |Various Roads- Rehab " Const. [337 00 6/23/00 Awarded Sent Due
4/24/01 9/28/04
98 |Parks & Recreation B1530 [Gaviota Coastal Bike/Ped. PA&ED |537 01 8/24/00 |6/30/03 Missed Deadline
Trail
98 [Santa Barbara City 0916 [State St.Smart Corr. RPSTPL- |PS&E 117 00 2/29/00 |6/30/02 Sent
5007(017) 10/25/04
98 [Santa Barbara City 0916 [State St.Smart Corr. " Const.  [1131 00 6/15/00 Awarded 3/18/03 Sent Due
9/18/01 10/25/04
98 [Santa Barbara City 2049 |Various Roads- Rehab RPL- PS&E |249SOF 00 1/25/00 |6/30/02 Sent
5007(020)
98 [Santa Barbara City 2049 |Various Roads- Rehab " Const. |3309 SOF |01 1/25/00 Awarded Completed [Sent
9/8/00 5/23/03 9/15/04
02 [Santa Barbara City 0820 Los Positas Rd./Cliff Dr. PA&ED |75 05 6/30/05 Element Changed to Capitol Outlay
Intersection
02 |Santa Barbara City 0820 Los Positas Rd./CIiff Dr. PS&E 05 6/30/05 Element Changed to Capitol Outlay
Intersection
02 [Santa Barbara City 0820 Los Positas Rd./Cliff Dr. PS&E |35 06 6/30/06 Element Changed to Capitol Outlay
Intersection
02 |Santa Barbara City 0820 Los Positas Rd./CIiff Dr. Const. [470 06 6/30/06 Element Changed to Capitol Outlay
Intersection
02 [Santa Barbara City 0820 Los Positas Rd./Cliff Dr. Const. [120 07 6/30/07 Element Changed to Capitol Outlay
Intersection
02 |Santa Barbara City 1194  |City Streets PS&E 232 06 6/30/06 Deleted
02 [Santa Barbara City 1197 |Sidewalk installed RPL- Const. |200SOF 06 6/30/06 Deleted
5007(028)
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98 [Santa Barbara Co. 0223G |Summerland/OrtegaHill/ RPL- PS&E |38 SOF 02 4/25/02 |6/30/04 Deleted
Evans Improv. 5951(085)
98 [Santa Barbara Co. 2044  |Various Roads- Rehab RPL- PS&E |188 SOF |00 1/18/00 |6/30/02
5951(065)
98 |Santa Barbara Co. 2044 |Various Roads- Rehab " Const. [3067 SOF (00 3/30/00 Awarded Complete [Sent Due
5/23/00 10/3/02 5/4/04
98 |Santa Barbara Co. 2044  |Various Roads- Rehab " PS&E |172 SOF |01 1/18/00 |6/30/02 Complete  [Sent Due
10/3/02 5/4/04
98 |Santa Barbara Co. 2044 |Various Roads- Rehab " Const. [2518 SOF (01 6/6/01 Awarded Complete |Sent Due
5/1/01 10/3/02 5/4/04
98 |Santa Barbara Co. 2044 |Various Roads- Rehab " Const. [2758 SOF (02 3/5/02 Awarded Complete |Sent Due
8/7/01 10/3/02 4/4/04
04 |Santa Barbara Co. 1194C |Local Roads Rehab Const. |685 06 6/30/06 Deleted
02 |[Santa Maria 0840 Hwy 101/135 Interchange PA&ED |550 06 6/30/06 Capitol Outlay
02 |Santa Maria 0840 Hwy 101/135 Interchange PA&ED |75 07 6/30/07 Capitol Outlay
02 [Santa Maria 1209 |Betteravia Rd./Bradley R/R Const. |270 05 6/30/05 Deleted
98 [SBCAG 0919 [PPM04 PPM- Const. |[100SOF 04 2/26/04 |6/30/07 Sent N/A
6090(034)
02 |SBCAG 1214 Rideshare RPL- Const. [125SOF 03 6/24/02 |6/30/04 Sent
6090(027)
02 |SBCAG 1215 Vanpool RPL- Const. [9SOF 03 6/28/02 |6/30/04 Sent
6090(026)
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